

SWACHHA ANDHRA CORPORATION
MA&UD Dept :: Govt of AP
PROCEEDINGS OF MANAGING DIRECTOR
PRESENT: D. MURALIDHAR REDDY, IAS

Proceedings No. SAC/COO/F.No.78/Date:03/02/2018

Sub: SAC - Providing Infrastructure to MSWM project - revision of Administrative Approval as per request of Commissioner, Piduguralla - Accorded - reg.

Ref: 1. ROC. No. 140/2016/F1, dated 17.01.2018

2. Proc. No. 4/SAC/CE/SWM/Infra/2018, dated 12.01.2018.

With reference to the 2nd cited above, SAC has issued administrative approval for taking up infrastructure works to the MSWM project for an amount of Rs. 86 Lakhs. Now the Commissioner, Piduguralla has requested vide 1st cited above for adding estimate cost for dump clearing in the proposed site for MSWM project while revising the estimates for the amount already sanctioned.

Order:

Under the above circumstances, Administrative Sanction is hereby accorded for an amount of Rs 86.0 Lakhs for the infrastructure activities as follows:

S.No	Description of work	Amount Rs. in Lakhs
1	Construction of Compound wall	26.5
2	Providing Water Supply	3.50
3	Providing Electricity	14.00
4	Construction of Approach road	37.00
5	Clearing of existing dumpsite	5.00
	Total Amount	86.00

The Commissioner, Piduguralla is requested to take up the works immediately, as per the terms and conditions stated in 2nd cited above.

D MURALIDHAR REDDY, IAS
MANAGING DIRECTOR

To
The Commissioner, Piduguralla, Guntur District for compliance.